

DATE **25 August, 1959**

SUBJECT: [REDACTED]

25X1

I. This date a telephone call was made to
received from

25X1

The following agreements were made: [] has obtained a small quantity of semiflexible coaxial cable and the four antenna systems being built under this contract will be delivered with this cable instead of RG-8/U cable. [] was advised that his contract office should request extensions of time for Task Orders 1, 2, and 4 to cover delays in delivery and the extended accounting periods.

25X1

25X1

DOC 23 REV DATE 29 APR 1980 BY 018377
 ORIG COMP 33 GPI 56 TYPE 02
 ORIG CLASS S PAGES 1 REV CLASS C
 JUST 22 NEXT REV 2010 AUTH: HR 10-2

25X1

For Filing **[X]**

Prepare Smooth 

Copies to _____

~~SECRET~~
~~CONFIDENTIAL~~